HUBBLE SPACE TELESCOPE OPERATIONS & GROUND SYSTEMS PROJECT/441
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NOTES: LINES 3&4: CCS STRING DELV FOR SICADS & DEPLOY SUPPORT RESCHEDULED TO MID NOV. AND MID-JAN., 1998, RESPECTIVELY, DUE TO REPLAN.
LINES 4, 6, 8, 13 & 18: "TESTING AND TRANSITION" TITLE CHANGED TO "DEPLOY SUPPORT" TO MORE ACCURATELY DESCRIBE ACTIVITY.
LINE 7: CCS STRING DELV FOR SI STRING NO LONGER TBD. SCHEDULED FOR LATE JULY, 1998.
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